CENTRAL AND SOUTHERN FLORIDA PROJECT
MOoDIFIED WATER DELIVERIES TO
EVERGLADES NATIONAL PARK, FLORIDA

8.5 SQUARE MILE AREA

APPENDIX C
PRELIMINARY ENGINEERING AND COSTS

FIGURES

DEPARTMENT OF THE ARMY
JACKSONVILLE DISTRICT, CORPS OF ENGINEERS
JACKSONVILLE, FLORIDA

July 2000

HDR Engineering, Inc.
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5/01 7/01 9/01

11/01

1/02

3/02 5/02 7/02 9/02 11/02 1/03 3/03 5/03

7/03 9/03 11/03 1/04 3/04 5/04 7/04 9/04 11/04

ID_|Task Name Duration | | | | | | | | | | | | | | | | | | | | | | |

1 |Project Start 0 days @- 1/8/01 ALTERNATIVE 1

2 |Land Acquisition 0 days ﬁ 1/8/0%

3 |Design 465 days

4 |Permitting 330 days

5 |Contractor Selection 150 days

6 |Construction 450 days

7 |Completion Date 0 days € 12/8/03

8

9 |Project Start 0 days |- 1/8/01 ALTERNATIVE 2B

10 |Land Acquisition 0 days E 1/8/0%

11 |Design 465 days

12 |Permitting 330 days M,

13 |Contractor Selection 150 days

14 |Construction 450 days

15 |Completion Date 0 days € 12/8/03

16

17 |Project Start 0 days - 1/8/01 ALTERNATIVE 3

18 |Land Acquisition 540 days

19 |Design 465 days

20 |Permitting 330 days

21 |Contractor Selection 150 days

22 |Construction 450 days

23 |Completion Date 0 days € 12/8/03

24

25 |Project Start 0 days ¢ 1/8/01 ALTERNATIVE 4

26 |Land Acquisition 540 days

27 |Design 0 days

28 |Permitting 330 days

29 |Contractor Selection 150 days

30 |Construction 180 days

31 |Completion Date 0 days 0 12/28/02
Project: 8.5 SMA Task (TN Progress I Summary P RoledUpSplit Rolled Up Progress ISSSSSSSSSSS  Project Summary (i
Date: Thu 6/29/00 splt Milestone ¢ RolledUpTask [ ] Rolled Up Milestone < > External Tasks | |

FIGURE NO. C-17, PRELIMINARY PROJECT SCHEDULE




1/01 3/01

5/01

7/01 9/01 11/01

1/02

3/02 5/02

7/02 9/02

11/02

1/03 3/03 5/03

7/03 9/03 11/03 1/04 3/04 5/04 7/04 9/04 11/04

ID_|Task Name Duration | | | | | | | | | | | | | | | | | | | | |
32 |Project Start 0 days |- 1/8/01 ALTERNATIVE 5

33 |Land Acquisition 540 days

34 |Design 0 days

35 |Permitting 330 days

36 |Contractor Selection 150 days

37 |Construction 180 days

38 |Completion Date 0 days 0 12/28/02

39

40 |Project Start 0 days @- 1/8/01 ALTERNATIVE 6B

41 |Land Acquisition 540 days

42 |Design 465 days

43 |Permitting 330 days

44 | Contractor Selection 150 days

45 |Construction 450 days

46 |Completion Date 0 days € 12/8/03
47

48 |Project Start 0 days - 1/8/01 ALTERNATIVE 6C

49 |Land Acquisition 540 days

50 |Design 465 days

51 |Permitting 330 days

52 |Contractor Selection 150 days

53 |Construction 450 days

54 |Completion Date 0 days € 12/8/03
55

56 |Project Start 0 days |- 1/8/01 ALTERNATIVE 6D

57 |Land Acquisition 540 days

58 |Design 465 days

59 |Permitting 330 days

60 |Contractor Selection 150 days

61 |Construction 450 days

62 |Completion Date 0 days ¢ 12/8/03
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63 |Project Start 0 days - 1/8/01 ALTERNATIVE 7

64 |Land Acquisition 540 days

65 |Design 360 days

66 |Permitting 330 days

67 |Contractor Selection 150 days

68 |Construction 450 days

69 |Completion Date 0 days

70

71 |Project Start 0 days |- 1/8/01 ALTERNATIVE 8A

72 |Land Acquisition 540 days

73 |Design 465 days

74 |Permitting 330 days

75 |Contractor Selection 150 days

76 |Construction 450 days

77 |Completion Date 0 days € 12/8/03
78

79 |Project Start 0 days - 1/8/01 ALTERNATIVE 9

80 |Land Acquisition 0 daysﬁ

81 |Design 465 days

82 |Permitting 330 days

83 |Contractor Selection 150 days

84 |Construction 450 days

85 |Completion Date 0 days € 12/8/03
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